

LYSTERFIELD LAKE COLLEGE
19-23 HORSWOOD ROAD NARRE WARREN NORTH
PROJECT NO.
CA1901_LLC PLANNING APPLICATION

DRAWING SCHEDULE
19/03/2024

**ADVERTISED
PLAN**

This copied document to be made available for the sole purpose of enabling its consideration and review as part of a planning process under the Planning and Environment Act 1987. The document must not be used for any purpose which may breach any copyright

NEW DRAWING SCHEDULE				
DRAWING NO.	REVISION	DRAWING NAME		DATE
TP00	RFI	COVER PAGE	IMAGES	19/03/2024
TP01	RFI	SITE CONTEXT ANALYSIS	PLAN	19/03/2024
TP02	RFI	SURVEY PLAN	PGA	19/03/2024
TP03	RFI	SITE PLAN	EXISTING CONTOURS	19/03/2024
TP04	RFI	SITE PLAN	PROPOSED CONTOURS	19/03/2024
TP05	RFI	SETBACKS & SETOUT	PLAN	19/03/2024
TP06	RFI	COMPARATIVE ANALYSIS	PLAN	19/03/2024
TP07	RFI	SITE PLAN	STAGE 1 GROUND FLOOR LEVEL	19/03/2024
TP08	RFI	SITE PLAN	STAGE 1 FIRST FLOOR PLAN	19/03/2024
TP09	RFI	SITE PLAN	STAGE 2 Masterplan GROUND FLOOR LEVEL	19/03/2024
TP10	RFI	SITE PLAN	STAGE 2 Masterplan FIRST FLOOR PLAN	19/03/2024
TP11	RFI	SITE PLAN	STAGE 2 Masterplan ROOF PLAN	19/03/2024
TP12	RFI	ELEVATIONS & SECTIONS		19/03/2024
TP13	RFI	ELEVATIONS & SECTIONS		19/03/2024
TP14	RFI	CUT & FILL	PLAN	19/03/2024
TP15	RFI	CUT & FILL	SECTIONS & ELEVATIONS	19/03/2024
TP16	RFI	CAR PARK SETOUT	PLAN	19/03/2024
TP17	RFI	WASTE MANAGEMENT	PLAN	19/03/2024
TP18	RFI	ELECTRICITY EASEMENT	PLAN	19/03/2024
TP19	RFI	MATERIALS & COLOURS	SCHEDULE	19/03/2024
TP20	RFI	PROJECT IMAGES		19/03/2024

COMPARATIVE DRAWING NO. TO OLD DRAWING SCHEDULE			
DRAWING NO.	REVISION	DRAWING NAME	DATE
TP00	13B	COVER	14/12/2023
TP01	13B	SITE CONTEXT ANALYSIS	14/12/2023
TP02	13B	SURVEY PLAN PGA	14/12/2023
TP03	13B	SITE PLAN EXISTING CONTOURS	14/12/2023
TP04	13B	SITE PLAN POPOSED CONTOURS	14/12/2023
TP18	13B	SITE PLAN COMAPARATIVE ANALYSIS	14/12/2023
TP05	13B	SITE PLAN 2024 (STAGE A)	14/12/2023
TP11	13B	MASTER SITE PLAN 2030 (STAGE G)	14/12/2023
TP12	13B	SITE ELEVATIONS	14/12/2023
TP16	13B	CUT & FILL PLAN	14/12/2023
TP17	13B	CUT & FILL SECTION & ELEVATION	14/12/2023
TP14	13B	WASTE MANAGEMENT PLAN	14/12/2023
TP15	13B	ELECTRICITY EASEMENT	14/12/2023
TP13	13B	EXTERNAL MATERIALS & COLOURS	14/12/2023
TP06	13B	SITE PLAN 2025 (STAGE B)	14/12/2023
TP07	13B	SITE PLAN 2026 (STAGE C)	14/12/2023
TP08	13B	SITE PLAN 2027 (STAGE D)	14/12/2023
TP09	13B	SITE PLAN 2028 (STAGE E)	14/12/2023
TP10	13B	SITE PLAN 2029 (STAGE F)	14/12/2023

REVISION CHANGE NOTES
Project image updated
Electrical easment setbacks added
Unchanged
No change to plan. Legend added
Site Plan amended. Legend added
Additional drawing
Site Plan amended
Site Plan amended
Additional drawing
Site Plan amended
Additional drawing
Additional drawing
Elevations amended
Additional drawing
Elevations amended
Elevations amended
Additional drawing
Location of Bin Store & Waste Pickup Bay changed
No change to easement. Site reference plan updated
No change
Additional drawing. New project images.
Drawing DELETED - facilities shown on the new TP07 STAGE 1 Site Plan
Drawing DELETED - facilities shown on the new TP07 STAGE 1 Site Plan
Drawing DELETED - facilities shown on the new TP09 STAGE2 Site Plan
Drawing DELETED - facilities shown on the new TP09 STAGE2 Site Plan
Drawing DELETED - facilities shown on the new TP09 STAGE2 Site Plan